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Summary 
 
To: Board of Supervisors 
 
From: Cathy Riddle 
 Public Information Administrator 

 
Subject: May Monthly Statistical Report 
 
Date: April 28, 2011 
 
 
A note a bout this month’s report: 
 

• A report from Information Technology has been added. 
 

Please let me know if you have any questions.  
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Finance - Report to the Community 
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Finance – Savings and Efficiencies 

The Stafford Value Index (SVI) is an indicator of how Stafford County government ranks among its peers 
on a per capita basis using budgeted amounts. The SVI was created by surveying our peer localities 
(Counties of Prince William, Fauquier, Hanover, Loudoun, Spotsylvania, and Albemarle).  
 
Below are a few examples of how Stafford 
County is providing value to its citizens: 
 
Self-Checkout Adds to Library 
Efficiences. Donna Cote, director of the 
Central Rappahannock Regional Library 
System, reports that the use of self-
checkout technology at the England Run 
Library has made operations there more 
efficient. Allowing patrons to use the self-
check machines enables library staff to keep 
up with growth in library use without adding 
as many staff as they would have needed in 
the past. “Our experience is that, over time, 
about one-third of our checkouts are 
accomplished through the self-checkout 
option,” she said.  
 
Another bonus for staff and the public is that 
with the rise in self-check out, circulation 
staff spends less time checking out 
materials. This allows them to focus on 
clearing patron records and returning 
materials to availability in a more timely and 
efficient manner.  The public appreciates the 
personal service the staff can provide, and 
they also like finding the newly returned 
materials more quickly.  Donna said, “It's a 
win-win for everyone.” 
 
Commonwealth’s Attorney’s Office Uses Phone System for Time and Money Savings. Instead of 
having a staff member call each witness individually for a trial, the Commonwealth’s Attorney’s Office is 
now using a “call-off” line on the County’s telephone system to notify witnesses when they are no longer 
needed in court. With a simple addition to the County’s subpoenas that includes a phone number, 
witnesses can now call a nightly recording to find out whether or not their appearance will be necessary 
the following day. This has been especially helpful for law enforcement and other frequently subpoenaed 
witnesses, in order to allow them to attend to other important job responsibilities. Staff members now 
reduce the time spent on this task from an hour and a half to about three minutes or less, allowing them 
to give more attention to other office needs. A conservative estimate on savings would be about $6,000 
per year once the system is fully implemented.   
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Finance – Revenues and Expenditures 
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Finance – Sales Tax Receipts 

March 2011 Sales Tax Receipts 
 
Stafford County continued to experience healthy growth in local sales tax revenue. March 2011 sales tax 
revenues were $874,469, which was 2.4% higher than February 2011. Calendar year-to-date sales are 
6.0% higher than for the same period in 2010. FY11 to date is 6.0% higher than the same period in FY10. 
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 Economic Development 10-Point Plan Update 

The Board of Supervisors adopted an Economic Development 10-Point Plan in 2010.  They also 
established a subcommittee of three Board members who are working with staff through each issue of the 
plan. Below is a summary of their work, recently completed on Issue 4.  
 
Stafford County strives to be a more desirable community with an excellent businesses climate conducive 
to increased investment by the private sector and the expansion of job opportunities for its citizens, a 
world class school system, modern public safety services ensuring a safe community, with abundant and 
adequate parks and recreational amenities.  
 
Issue Four (Report Nine): 
 
Improve Stafford’s Transportation and Public Safety Infrastructure 
 

a. Initiate and oversee road improvement projects approved via referendum 
 

Deliverables: Completion of transportation improvements funded by the 2008 Transportation 
Bond Referendum at 20 locations throughout the County  

 
Milestones: Completion of projects in accordance with design and construction schedules  
 
Responsibility: Public Works, County Administration, Committee on Transportation, Board 
of Supervisors 

 
b. Coordination with Virginia Department of Transportation (VDOT) and Federal Highway 

Administration (FHWA) to identify funding and implement priority transportation 
projects 

 
Deliverables: Funding sources provided for key projects; VDOT and/or FHWA projects 
approved and initiated  

  
Milestones: Projects completed in accordance with design and construction schedules  
 
Responsibility:  Public Works, County Administration, Committee on Transportation, Board 
of Supervisors 

 
c. Work to establish standards for Fire and Rescue services coverage throughout the 

county 
 

Deliverables: Metrics that define standards of performance will be adopted by the Board of 
Supervisors.   

  
Milestones:  Public Safety Committee makes recommendations to the Board of Supervisors 
Fall 2011.   

 
Responsibilities: Fire and Rescue, County Administration, Public Safety Committee, Board 
of Supervisors 
 

(continued on next page) 
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 Economic Development 10-Point Plan Update 

d. Modernize public safety services ensuring a safe community (law enforcement): 
establish a relationship between law enforcement and the business community to 
foster a safe and secure environment for businesses and their clients. 
 
Deliverables:  Establish a three-prong effort that will provide 1) communication to the 
business community through the Business Watch Program, Scam Busters, and focused 
crime prevention training; 2) activation of a Gang Prevention Unit within the Sheriff’s Office to 
attack and destroy the seeds of gang activity and its detrimental effect on business; 3) 
redeployment of field forces to reduce response time to calls for service and increase 
proactive patrol activity to remove the opportunity for criminal acts that impact the business 
world.  

Milestones:  Expand the Business Watch Program by at least one more business community 
(malls or mini-malls); passage of the County budget that will authorize the expenditure of 
funds to establish the Gang Prevention Unit; and completion of a workload study that will 
provide data to redesign patrol patterns and beat configurations. 

Responsibility:  The Stafford County Sheriff’s Office, Board Subcommittee on Public Safety, 
Board of Supervisors 
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Capital Projects Update 
CONSTRUCTION PHASE PROJECTS 

 
Project: Master’s Mill Subdivision 
Description: Completion of road, stormwater management and erosion and sediment control work following 
developer default 
Project Budget Amount: $165,000 (roads); $30,000 (stormwater management) 
Completion Date of Construction Phase: June 2011 
Completion Date of Project: April 2011 
Recent Activity: VDOT completed the final inspection and initiated the acceptance process. This project is 
complete. 

Project: Stafford Oaks Subdivision Completion 
Description: Completion of road, stormwater management and erosion and sediment control work following 
developer default  
Project Budget Amount: $70,000 
Completion Date of Construction Phase: July 2011 
Current Projected Completion Date of Project: June 2011 
Recent Activity: Bids were received on April 5th; Contracts have been prepared and sent to the contractor.  
Notice to proceed was signed to start May 16, 2011.  All street drainage work is currently complete.  Asphalt 
repairs have started and anticipate completion the first week in June. 

 

    
 

 
Project: Numerous parks 
Description: Construction of athletic field renovations 
Project Budget Amount: $85,000 
Completion Date of Construction Phase: July 2011 
Current Projected Completion Date of Project: July 2011 
Recent Activity: In a joint project with Schools repaired Drew MS ball field. Patawomeck Park soccer fields’ 
conversion to Bermuda is underway. Autumn Ridge and Brooks infield improvements are planned for this 
summer. 

 
Project: Duff Green 
Description: Construction of retrofit playground for ADA and provide lights 
Project Budget Amount: $26,000 
Completion Date of Construction Phase: Spring 2011 
Current Projected Completion Date of Project: Spring 2011 
Recent Activity: Dominion Virginia Power light poles are complete; Asphalt trail improvements from the parking 
lot to the playground, picnic shelter and restrooms will be started the first week of June. 
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Capital Projects Update 
DESIGN PHASE PROJECTS 

 
Project: Courthouse Annex Building 
Description: Design of a new 13,800 square foot office building on the 
Government Center Campus 
Project Budget Amount: $2,900,000 
Completion Date of Design Phase: November 2011 
Current Projected Completion Date of Project: November 2012 
Recent Activity:  Held the Technical Review Committee meeting on May 11 for 
the major site plan.  Completed response to TRC comments and resubmitted the 
site plan drawings for the second review.  Building plans are scheduled for 
completion in June.  Former Rescue 1 building has been completely demolished and the site restored in 
preparation for the Courthouse Annex construction scheduled for this fall.  

 
Project: Stafford Civil War Sites Park 
Description: Design services in support of the Civil War historical sites park 
Project Budget Amount: $57,000 
Completion Date of Design Phase: June 2011 
Current Projected Completion Date of Project: September 2012 
Recent Activity:  Infrastructure Plan comments addressed and submitted to Planning for final approval.  The US 
Army Corps of Engineers issued the Nationwide Permit for the project, resolving the last regulatory matter; 
FSCWS staff received favorable determinations for participation and is now waiting for routine approval from the 
highest authority within the decision process.  Project is on track for the mid-July beginning of construction. 

 
Project: Poplar Road Design 
Description: Design of the intersection and road improvements on Poplar Road between Route 17 and Truslow 
Road. 
Project Budget Amount: $2,300,000 
Completion Date of Design Phase: July 2011 
Current Projected Completion Date of Project: September 2012 
Recent Activity:  Infrastructure Plan has been submitted to Planning and Zoning for the second review; 
Engineer is resolving easement alignments with utility companies; Closed on the second property acquisition and 
have successfully negotiated the third. 

 
Project: Mountain View Road Design 
Description: Design of the safety improvements on Mountain View Road between Joshua Road and Rose Hill 
Farm Road. 
Project Budget Amount: $7,550,000 
Completion Date of Design Phase: August 2011 
Current Projected Completion Date of Project: June 2014 
Recent Activity:  Continue to advance design to 90% level within the initial project limits; Developing 
Infrastructure Plan for submission to Planning and Zoning; Preparing public hearing transcript for submission to 
VDOT and advancing to Right-of-Way Phase. 

 
Project: Poplar Road Phase 2 Design 
Description: Design of the safety improvements on Poplar Road between Kellogg Mill Road and Shackleford 
Well Road. 
Project Budget Amount: $2,100,000 
Completion Date of Design Phase: August 2011 
Current Projected Completion Date of Project: June 2014 
Recent Activity:  Completed aerial survey work of project limits; Ground survey work continues; developing the 
preliminary design concept for presentation to VDOT; completing title work on adjacent parcels. 
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Capital Projects Update 
Project: Mountain View Road Extension Design 
Description: Design of safety improvements on Mountain View Road between Mountain View High School and 
Rose Hill Farm Road. 
Project Budget Amount: $2,650,000 
Completion Date of Design Phase: May 2012 
Current Projected Completion Date of Project: June 2015 
Recent Activity:  Contracts have been executed and aerial survey work is complete.  Design phase kick-off 
meeting scheduled for early June. 

 
Project: Hampton Park Road Sidewalk 
Description: Construct 600’ sidewalk connection along the south side of Hampton Park Road to provide 
continuity between the Woodlands Pool and Porter Library 
Project Budget Amount: $100,000 
Completion Date of Design Phase: June 2011 
Current Projected Completion Date of Project: August 2011 
Recent Activity: Infrastructure Plan review comments received from Planning and Zoning.  Review comments 
have been addressed and the second resubmission will be delivered in early June.  Homeowner meeting 
scheduled for June 1. 

 
Project: Falmouth Village Improvements Design 
Description: Design of parking and sidewalk improvements in Falmouth 
Project Budget Amount: $1,000,000 
Completion Date of Design Phase: July 2011 (Phase 1) 
Current Projected Completion Date of Project: June 2015 
Recent Activity: The consultant is continuing to resolve comments with individual reviewers in anticipation of 
resubmitting the infrastructure plans for second submission review in June. The Corps of Engineers issued a 
Nationwide Permit authorizing project work within the wetlands.  The project team completed review of a 
proposal from the consultant for engineering services to perform design work for Phase 2 of the project. Phase 2 
consists of a sidewalk along the east side of West Cambridge Street, a small public parking lot on County-owned 
property at the pump station site on Washington Avenue and a pedestrian overlook extending south from the 
intersection of West Cambridge Street and King Street. 

 
Project: Courthouse Area Streetscape Improvements 
Description: Design of streetscape improvements along U.S-1 between Hope Road and Stafford Hospital 
Center Boulevard and Courthouse Road between Red Oak Drive and Stafford Avenue  
Project Budget Amount: $2,190,137 
Completion Date of Design Phase: May 2012 
Current Projected Completion Date of Project: June 2014 
Recent Activity: The County executed the contract with Christopher Consultants, ltd. for design of the 
Courthouse Road portion of the streetscape improvements. The consultants continued design work on US-1 and 
Courthouse Road streetscape improvements. VDOT environmental staff began work on the National  
Environmental Policy Act (NEPA) document for the project.  

 
Project: Belmont Ferry Farm Trail 
Description: Design of Phase 3 and 5 trail segments from Belmont to Pratt Park. 
Project Budget Amount: $1,376,122 
Completion Date of Design Phase: May 2011 
Current Projected Completion Date of Project: December 2011 
Recent Activity: Phase 3 - Stafford has approved the plans; Phase 3 is out to bid.  Preconstruction meeting 
held 5/24.  Bids due 6/14.  Phase 5 - Right of Entry agreement with neighbor has been signed.  VDOT approved 
design waiver. Stafford County has approved the plans.  Awaiting final bid documents from consultant to send to 
VDOT for Authorization to Bid. 
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Capital Projects Update 
 
Project: Courthouse Community Center 
Description: Design of ADA restroom modifications  
Project Budget Amount: $35,000 
Completion Date of Construction Phase: August 2011 
Current Projected Completion Date of Project: August 2011 
Recent Activity: Additional items found to need modification.  Preparing plans for building permit.   

 
Project: Smith Lake Park 
Description: Design of ball field foul ball netting 
Project Budget Amount: $50,000 
Completion Date of Design Phase: August 2011 
Current Projected Completion Date of Project: August 2011 
Recent Activity: Price received from contractor too high, pursuing other designs and quotes. 
 

PLANNING PHASE PROJECTS 
 
Project: Land Acquisition 
Description: Planning of acquiring land for rectangular athletic field complex 
Project Budget Amount: TBD 
Completion Date of Planning Phase: December 2011 
Current Projected Completion Date of Project: 2015 
Recent Activity: Contract to assist with property search, assessment, pricing and prioritizing sent to Greenhorn 
& O’Mara for signature. 

 
Project: Musselman Park 
Description: Master Planning of the park 
Project Budget Amount: $50,000 
Completion Date of Planning Phase: January 2012 
Current Projected Completion Date of Project: 2014 
Recent Activity: Received 22 responses to the RFP; Reviewing responses to determine most qualified. 

 
Project: Numerous Parks 
Description: Planning of ADA accessibility upgrades 
Project Budget Amount: $150,000 
Completion Date of Planning Phase: August 2011 
Current Projected Completion Date of Project: August 2012 
Recent Activity: Project delayed until project management resources become available to move the project 
forward; Need to revisit some sites to fill in incomplete data; Need to finalize prioritization criteria. 

 
Project: Carl Lewis Community Center 
Description: Planning of expansion & paving of parking lot, ball field re-grading, drainage improvements 
Project Budget Amount: $310,000 
Completion Date of Planning Phase: Late 2011 
Current Projected Completion Date of Project: October 2012 
Recent Activity: Project delayed until project management resources become available to move the project 
forward. 

 
Project: Willowmere Park 
Description: Planning of repair & expansion of trails (4000 LF) 
Project Budget Amount: $100,000 
Completion Date of Planning Phase: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: On hold; Board did not approve funding
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Public Works – Permit Update 

 
HISTORY OF BUILDING PERMITS ISSUED 

2001- 2011 
FULL YEAR STATISTICS 

 
 
 

 
 

BUILDING PERMITS ISSUED THROUGH APRIL 2011 
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Public Works – Permit Update 
HISTORY OF BUILDING PERMITS ISSUED 

2001-2011 
JANUARY- APRIL OF EACH YEAR 

 
 

 
 

HISTORY OF OCCUPANCY PERMITS ISSUED 
FULL-YEAR STATISTICS 

2001-2011 
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Public Works – Permit Update 
OCCUPANCY PERMITS ISSUED THROUGH APRIL 2011 

 

 
HISTORY OF OCCUPANCY PERMITS ISSUED 

2001-2011 
January - April of Each Year 
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Public Works – Permit Update 
 

PERMIT ACTIVITY REPORT 
APRIL 2011 

 
 

  

Month  Year-to-Date 

  

PERMIT ACTIVITY 
April 2011 April 2010 % 

Change 
YTD Previous YTD % 

Change 
       
PERMITS ISSUED 305 334 (9) 1,061 969 9  
CONSTRUCTION VALUE $23,420,656 $16,773,866 40  $124,375,069 $60,484,291 106  
FEES $161,877 $162,211 (0) $646,366 $562,793 15  
NEW CONSTRUCTION             
RESIDENTIAL        
SINGLE-FAMILY DWELLINGS 46 58 (21) 143 203 (30) 
(Houses, Townhouses, Duplexes)        
MULTI-FAMILY DWELLINGS 0 0 0  0 0 0  
(Apartments and Condominiums)        
CONSTRUCTION VALUE $9,971,935 $10,209,603 (2) $32,270,590 $37,880,418 (15) 
COMMERCIAL        
COMMERCIAL 0 1 (100) 2 3 (33) 
CONSTRUCTION VALUE $0 $500,000 (100) $40,500,000 $5,354,000 656  
ADDITIONS/ALTERATIONS             
RESIDENTIAL 183 202 (9) 636 568 12  
COMMERCIAL 76 73 4  280 195 44  
CONSTRUCTION VALUE  $13,448,721 $6,064,263 122  $51,604,479 $17,249,873 199  
CERTIFICATES OF 
OCCUPANCY             
NEW SINGLE-FAMILY 
DWELLINGS 37 47 (21) 115 156 (26) 
(Houses, Townhouses, Duplexes)        
NEW MULTI-FAMILY 
DWELLINGS  0 0 0  0 0 0  
(Apartments and Condominiums)        
NEW COMMERCIAL 4 4  0  6 8  (25) 
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Transportation Update 
 

 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

9/22/2008 Mr. Dudenhefer 
/ Citizen 

Revised Traffic Pattern - 
Shared Thru / R-Turn 
lane to SR-610 East 

ACTIVE 
Salisbury Dr @ 

Garrisonville / Mine Rd 
@ Garrisonville 

  Garrisonville 

Forwarded request to 
VDOT for evaluation - 
12/16/08. Requested 
status update from 

VDOT 3/12/0, 6/2/09, 
and 8/6/09; Update 

provided 8/6/09.  
Requested status update 
from VDOT 8/28/09 and 

10/5/09 and 11/3/09; 
Update provided 11/4/09.  
Requested update from 
VDOT - 12/1/09; Update 

provided 12/1/09.  
Requested update from 
VDOT 1/5/10; Update 

received 1/7/10.  
Requested update from 
VDOT 2/3/10; Update 

provided 2/4/10.  
Requested update from 
VDOT 3/31/10; Update 

provided 4/7/10.  
Requested update from 
VDOT 5/5/10; Update 

provided 5/5/10.  
Requested update from 
VDOT 5/27/10; 7/6/10; 

8/4/10; 8/27/10; 9/30/10; 
10/27/10; 11/29/10; 

1/3/11; 2/7/11; 3/10/11; 
4/4/11. Update provided 

4/6/11. Requested 
update from VDOT 
5/4/11; Update 
provided 5/4/11. 

VDOT Update: Review of 
intx currently underway - 
8/6/09.  VDOT Update:  

Still under review - 
11/4/09.  VDOT Update: 
Intx still under review - 
1/7/10.  VDOT Update: 
Review of intx complete; 

Report/Recommendations 
pending - 2/4/10. VDOT 
Update: Right turn 
overlap provided at 

Salisbury Dr; Mine Rd still 
under review - 4/7/10. 
VDOT Update: Project 

approved to provide dual 
R-turn lanes to SR-610 
(additional lane to be 
added) including ped 

accommodations. 
Purchase of needed ROW 
currently underway; Const 
to begin in approx 12-18 
months - 5/5/10. VDOT 
Update: No new 

information available at 
this time - 6/1/10; 7/7/10; 
8/5/10; 9/1/10; 9/30/10; 

11/1/10; 11/30/10; 1/5/11; 
2/8/11; 3/10/11. VDOT 
Update: VDOT will be 

performing an operational 
analysis to determine 

potential effects of 
providing Mine Rd 

crosswalk across easterly 
leg of intx; Will also 

evaluate operational effect 
of providing a crosswalk 

across 610 at Salisbury Dr 
to assess potential 

impacts to I-95 ramps.  
Both analyses expected to 
be completed in April 2011 
- 4/6/11. VDOT Update: 
Analysis complete; 
Proposed crossings 
across 610 will be best 
suited at west leg of 
each intx (Mine and 

Salisbury). County must 
provide sidewalks or 
suitable accessible 
routes to all corners 
where they do not 

currently exist for ped 
signals to be installed at 
these intx - 5/4/11. 
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Transportation Update 
 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

3/11/2009 Mr. Dudenhefer Through Truck 
Restrictions ACTIVE 

Parkway Blvd / Flatford 
Rd / Northampton Blvd / 

Hampton Park Rd / 
Eustace Rd / Embrey 

Mill Rd 

  Garrisonville 

Original request 
expanded to include 

Parkway Blvd, Flatford 
Rd, and Eustace Rd. - 
4/11/09. VDOT will not 

accept alternate route as 
previously proposed - 
6/18/09. Staff revised 

proposed alternate route; 
"approved" by VDOT - 
6/22/09. At request of 

Supervisors Dudenhefer 
and Sterling, restricted 

routes expanded to 
include Winding Creek 

Rd and Walpole St. 
Board package to be 

revised and presented at 
7/7/09 Board meeting - 

7/2/09.  Requested 
status update from 

VDOT 11/3/09; Update 
provided 11/4/09.  

Requested update from 
VDOT 12/1/09 and 

1/5/10; Update provided 
1/7/10.  Requested 
update from VDOT 

2/3/10; Update received 
2/3/10; 2/26/10; 3/31/10; 

5/5/10; and 5/27/10; 
Update provided 6/1/10. 
Requested update from 
VDOT 7/6/10; 8/4/10; 

8/27/10; 9/30/10; 
10/27/10; 11/29/10; 

1/3/11. Update provided 
1/5/11. Requested 

update from VDOT - 
3/10/11; 4/4/11. Update 

provided 4/6/11. 
Requested update from 
VDOT 5/4/11; Update 
provided 5/4/11. 

R09-256 approved by 
BOS - 8/18/09.  VDOT 
Update: All necessary 

documentation forwarded 
to the Richmond Office for 

study and review - 
11/4/09.  VDOT Update: 

Study to be initiated - 
1/7/10.  VDOT Update: 

Request still under review 
by Richmond - 2/3/10; 
2/26/10; 4/7/10; 5/5/10.  
VDOT Update: Traffic 
count study currently 

underway, and should be 
finalized by late summer 

2010 - 6/1/10. VDOT 
Update: No new 

information available at 
this time; Request still 
under review - 7/7/10; 

8/5/10; 9/1/10; 9/30/10. 
VDOT Update: Draft 
report complete as of 

10/4/10; Final report to be 
forwarded to 

Fredericksburg District in 
coming weeks - 11/1/10; 
11/30/10. VDOT Update: 
Report currently under 
review; VDOT soliciting 
public comments. Public 

comments will be 
accepted through March 
3, 2011 - 1/5/11. VDOT 
Update: No new 

information available at 
this time - 3/10/11. VDOT 
Update: Through Truck 
Restrictions approved by 
Residency Administrator; 

Resolution signed and 
forwarded to Richmond 

sign off.  Signs have been 
ordered and have been 

scheduled for installation - 
4/6/11. VDOT Update: 
Signs are expected to be 
available and installed 
within the next few 
weeks - 5/4/11. 

1/25/2010 HOA Multi-Way Stop CLOSED Multiple The Greens at 
Amyclae Rock Hill 

Request currently under 
staff review; HOA to 

confirm desired locations 
for placement of multiple 

MWS applications - 
4/22/10. Staff contacted 
HOA to confirm request 
to install multiple MWS 
and desired locations; 

Pending response from 
HOA - 5/28/10. No 

response from 
HOA/Mgmt Co; Staff 
contacted Mgmt Co 

again - 6/24/10; 8/27/10; 
10/7/10; 10/25/10; 

12/2/10. Staff received 
final MWS locations 
requested by HOA - 

12/9/10. Resolution R11-
31 to be presented to 

BOS on 1/18/11. 
Requested update from 
VDOT - 3/10/11; 4/4/11. 
Requested update from 
VDOT 5/4/11; Update 
provided 5/4/11. 

R11-31 approved by BOS 
on 1/18/11; Pending 

installation of signs by 
VDOT - 2/10/11. VDOT 
Update: Sign installation 
pending/to be scheduled - 

3/10/11; 4/6/11. VDOT 
Update: Signs installed 

as of 4/29/11. 
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Transportation Update 
 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

4/26/2010 Mr. Dudenhefer Multi-Way Stop ACTIVE Northampton Blvd / 
Christopher Way Hampton Oaks Garrisonville 

Request currently under 
staff review; Pending 

receipt of letter of 
request from HOA - 

5/5/10 and 6/3/10. HOA 
request received 
6/24/10; Request 

forwarded to VDOT for 
review - 6/29/10. 

VDOT Update: MWS not 
supported at this location 
due to close proximity of 
other MWS in the area, 
and large imbalance of 

traffic volumes. 
Christopher Way does 
offer access to Eustace 

Rd as an alternate route. 
Targeted enforcement 
and/or Traffic Calming 

recommended to address 
speeding concerns - 
7/29/10.  Pending 

response from Hampton 
Oaks HOA/Supervisor 
Dudenhefer regarding 
suggested MWS 

alternatives - 8/27/10.  

7/22/2010 Mr. Sterling / 
Citizen Multi-Way Stop ACTIVE Lakeview Dr / Boundary 

Dr 
Lake 

Arrowhead Rock Hill 

Staff contacted citizen to 
collect additional 

signatures in support of 
MWS in this location; No 

HOA, so min. of 10 
signatures will be 
required - 8/30/10.  

Request forwarded to 
VDOT for preliminary 

review - 8/30/10. VDOT 
agreed to placement at 

proposed location - 
9/8/10. Board package 
and resident notification 

pending receipt and 
confirmation of additional 
signatures -9/30/10. No 
petition signatures 
received to date; Staff 
contacted citizen - 
citizen still in the 

process of collecting 
signatures - 12/2/10; 
2/10/11; 4/6/11. 
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Transportation Update 
 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

8/20/2010 Mr. Sterling / 
HOA 

Multi-Way Stop / 
Residence District ACTIVE Monument Dr / Lightfoot 

Dr 
Augustine 

North Rock Hill 

Staff contacted HOA for 
specific MWS locations 

on 8/27/10; Sent request 
to Sheriff's Office to 

conduct traffic study - 
9/1/10. HOA to 

determine locations for 
MWS placement - 

9/8/10. Further 
processing on hold 

pending HOA 
determination of MWS 

locations; Staff contacted 
HOA regarding 

requested locations. 
HOA discussed locations 
and giving residents an 
opportunity to comment 

before proceeding. 
Resident comment must 
be received by next HOA 

meeting scheduled on 
10/20. HOA will forward 

formal request and 
locations at that time - 

10/7/10. HOA extended 
deadline for MWS 

comment by additional 
30 days for further 
resident feedback - 
10/28/10. HOA still 
seeking additional 

resident input for MWS 
placement; MWS request 
still under consideration 
by HOA Board pending 

speed study data - 
2/11/10. Speed study 

completed; Data 
evaluated by staff during 
February 2011. Data did 
not meet min. criteria to 
qualify for Residence 

District; HOA notified on 
2/18/11. Staff received 

final MWS locations 
requested by HOA - 
2/23/11. Resolution 
R11-104 to be 

presented to BOS on 
4/5/11. 

R11-104 approved by 
BOS on 4/5/11; Pending 
installation of signs by 
VDOT - 4/6/11; 5/4/11. 

12/10/2010 Mr. Milde / 
HOA Traffic Calming ACTIVE Austin Run Blvd Austin Run Aquia 

Request currently under 
staff review - 1/5/11; 

2/10/11. Sent request to 
Sheriff's Office to 

conduct traffic study - 
2/28/11. Pending 
results of study - 

3/10/11; 4/6/11; 5/4/11. 

  

1/21/2011 Mr. Milde / 
HOA Restricted Parking Areas CLOSED Multiple Manors at 

Greenridge Aquia 

Resolution R11-72 to be 
presented to BOS on 
3/1/11 to authorize a 

Public Hearing. 
Ordinance O11-12 to be 

presented and Public 
Hearing Held during April 
2011 - 2/10/11. Sheriff's 

Office and HOA 
notified of approved 
Ordinance O11-12 - 

4/26/11.  

 R11-72 approved by BOS 
on 3/1/11; Public Hearing 
to be held 4/5/11. BOS 

postponed public hearing 
until 4/19/11.  O11-12 
approved by BOS on 

4/19/11. 

2/15/2011 Mr. Milde / 
Citizen Watch for Children Signs ACTIVE Coal Landing Rd   Aquia 

Staff contacted citizen to 
determine placement of 
WFC signage - 2/28/11. 
Resolution R11-105 to 
be presented to BOS 

on 4/5/11.  

R11-105 approved by 
BOS on 4/5/11; Pending 
installation of signs by 
VDOT - 4/7/11; 5/4/11. 
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Transportation Update 
 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

2/28/2011 Mr. Snellings / 
Citizen All-Way Stop ACTIVE Mountain View Rd / 

Kellogg Mill Rd   Hartwood 

Staff contacted VDOT 
regarding repeated 

requests and denials for 
AWS at this intx. VDOT 
already aware of current 
request; Currently being 
evaluated based on peak 
AM/PM traffic volumes - 

3/11/11. Requested 
status update from 

VDOT - 4/5/11. 
Requested status 
update from VDOT 
5/4/11; Update 
provided 5/4/11. 

VDOT Update: VDOT 
completed review of 
intersection. AWS is 

warranted based on peak 
AM/PM traffic volumes. In 
addition to AWS signage, 

additional striping, and 
advance warning flashers 
recommended - 4/5/11. 
VDOT Update: Design 
work completed on 
5/4/11; Currently 

evaluating construction 
options - 5/4/11. 

3/3/2011 
Mr. 

Dudenhefer/ 
HOA 

Restricted Parking Areas ACTIVE Parkway Blvd Park Ridge Garrisonville 

Request currently under 
staff review - 3/10/11.  

Two (2) of roads 
requested for restriction 
impact other properties 

not part of the Park 
Ridge communities; 

Pending further 
discussion with 

Supervisor Dudenhefer - 
4/4/11.  Request to 

proceed with proposed 
restrictions on 

Parkway Blvd and a 
portion of Hampton 
Park Rd only; No 

restrictions proposed 
for Flatford Rd - 4/5/11. 
Resolution R11-123 to 
be presented to BOS 
on 4/19/11 to authorize 
a Public Hearing. 

Ordinance O11-28 to be 
presented and Public 
Hearing held during 
May 2011 - 4/11/11. 

R11-123 approved by 
BOS on 4/19/11; Public 
Hearing to be held 

5/17/11. 

3/4/2011 Mr. Dudenhefer 
/ HOA Multi-Way Stop ACTIVE Larkwood Ct / Old 

Mineral Rd 
Settlers 
Landing Garrisonville 

Request currently under 
staff review - 3/10/11. 

Request does not meet 
criteria #5 for max. of 2 
MWS within 1.2 mile; 
Request forwarded to 
VDOT to review for an 
exception to criteria - 

3/24/11. 

VDOT Update: MWS not 
supported at this location 
due to close proximity of 
other MWS in the area. 

Traffic Study/Traffic 
Calming recommended to 

address speeding 
concerns - 3/31/11. 

Pending response from 
Settlers Landing 
HOA/Supervisor 

Dudenhefer regarding 
suggested MWS 

alternatives - 5/5/11.  

3/14/2011 Mr. Snellings Through Truck 
Restrictions ACTIVE Sanford Drive   Hartwood 

Request currently under 
staff review - 4/4/11.  
Site visit / traffic study 
conducted by staff - 
4/29/11. Further 

processing of request 
on hold, pending 
further evaluation of 
traffic patterns - 5/4/11. 

  

3/18/2011 Ms. Stimpson / 
Citizen 

Through Truck 
Restrictions ACTIVE Wyne Drive   Falmouth 

Request currently under 
staff review - 3/23/11.  

Request does not meet 
criteria #2 for high 

concentration areas; 
Request forwarded to 
VDOT for review of 

requested locations - 
3/24/11.  Resolution 

R11-121 to be presented 
to BOS on 4/19/11 to 

authorize a Public 
Hearing. Resolution R11-
122 to be presented and 

Public Hearing held 
during May/June 2011 - 

4/4/11. 

R11-121 approved by 
BOS on 4/19/11; Public 
Hearing to be held 

5/17/11. 
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Transportation Update 
 

 STAFFORD COUNTY DEPARTMENT OF PUBLIC WORKS 
TRANSPORTATION DIVISION 

 

Traffic Engineering Requests / VDOT Issues 
 

 

Request 
Received 

Source of 
Request 

Requested Action / 
Issue Status Affected Street(s) or 

Intersection Neighborhood District Last Action / Staff 
Comments 

Final Determination / 
Action Required 

3/22/2011 Ms. Stimpson / 
HOA Watch for Children Signs ACTIVE Sapphire Street / Garnet 

Way 
Cambridge 
Crossing Falmouth 

Request currently under 
staff review - 3/23/11.  

Cambridge Crossing has 
an HOA; Request must 
be supported by HOA - 
3/24/11. Request does 
not meet criteria #2 for 

high concentration areas; 
Request forwarded to 
VDOT for review of 

requested locations - 
3/24/11. VDOT will allow 
1 sign at entrance only 
since subdivision is a 
closed community - 

4/4/11. Staff contacted 
citizen and informed that 
HOA must support the 

request; Suggested that 
she contact HOA - 

4/5/11. Request on 
hold, pending support 
from HOA - 5/4/11. 

  

4/6/2011 Ms. Stimpson / 
Citizen 

Multi-Way Stop / Traffic 
Calming ACTIVE Cherry Laurel Drive Hickory Ridge Falmouth 

Request currently 
under staff review - 

4/11/11. Stratford Place 
has an HOA; Request 
must be supported by 
HOA. Staff contacted 
citizen and informed 
that HOA must support 
the request; Provided 
contact info. for HOA 
mgmt company - copy 
of RTMP and all 

available programs - 
4/22/11. Request on 
hold, pending support 
from HOA - 5/4/11. 

  

4/6/2011 Ms. Stimpson / 
Citizen 

Traffic Signal 
Modifications - Protected 

Left Turn 
ACTIVE Deacon Rd / Leeland Rd   Falmouth 

Request forwarded to 
VDOT for evaluation - 
4/8/11. Requested 
status update from 
VDOT 5/4/11; Update 
provided 5/4/11. 

VDOT Update: 
Completed a review of 
this intersection and 
recommends measures 
to improve sight lines by 

removing signs, 
reducing sign sizes, and 
removing some median 
plantings.  Crash history 

does not justify 
implementation of 
protected only 

operations at this time - 
5/4/11 

4/8/2011 Ms. Stimpson / 
Citizen Multi-Way Stop ACTIVE Archer Rd / Little Oak 

Rd/ Hamstead Rd Stratford Place Falmouth 

Request currently 
under staff review - 
4/11/11. Hickory Ridge 
has an HOA; Request 
must be supported by 
HOA. Staff contacted 
citizen via e-mail and 
informed that HOA 
must support the 

request; Also provided 
copy of RTMP and all 
available programs - 
4/22/11. Request on 
hold, pending support 
from HOA - 5/4/11. 

  

4/27/2011 HOA Crosswalk Safety 
Improvements ACTIVE 

Austin Ridge Dr / 
Scotland Cr / Lafayette 

St 
Austin Ridge Hartwood 

Request forwarded to 
VDOT for evaluation - 

5/4/11. 
  

7/27/2011 HOA 
Signal Warrant Analysis / 

Other Safety 
Improvements 

ACTIVE Austin Ridge Dr / 
Tapestry Rd Austin Ridge Hartwood 

Request forwarded to 
VDOT for evaluation - 

5/4/11. 
  

 
 



 
RAPPAHANNOCK REGIONAL LANDFILL UPDATE 

June 2011 Monthly Board Report                                                                                         24 
 

Planning and Zoning 

Planning Actions 
 

SUBDIVISION PLANS       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Quantico Corporate Center 

Boundary line adjustment and 
dedication plat on 17.03 acres zoned 
M-1  Submitted 5/3/11 

Griffis-
Widewater 

Ambrose Estates 
Construction plan for 12 single family 
lots on 47.7 acres zoned A-1 Submitted 5/3/11 Hartwood 

Stafford Regional Airport 
Boundary line adjustment plat for 2 lots 
on 41.98 acres zoned A-1 Submitted 5/9/11 Aquia 

Embrey Mill Sec. 2 

Revised construction plan for 196 
single family dwellings (75 attached 
and 121 detached units) on 62.21 
acres zoned PD-1 Submitted 5/18/11 

Hartwood 
(Garrisonville) 

Sycamore Hills 
Construction plan for 15 single family 
lots on 68.645 acres zoned A-2 Submitted 5/23/11 Aquia 

Marian Manor 
Minor subdivision plat for 2 lots on 
12.65 acres zoned A-1 Submitted 5/24/11 Aquia 

Doc Stone Woods Sec. 2 
Minor subdivision plat for 2 single 
family lots on 4.18 acres zoned A-2 Submitted 5/31/11 

Griffis-
Widewater 

River Park Estates 
Minor subdivision plat for 4 single 
family lots on 101.77 acres zoned A-1 Submitted 5/31/11 Aquia 

Approvals       

Centerport Industrial Park 
Dedication plat for ROW on 0.76 acres 
zoned M-1 Approved 5/10/11 Hartwood 

Sherwood Farms Sec. 1 
vacation 

Final plat to vacate 31 single family lots 
on 113.95 acres zoned A-1 Approved 5/10/11 

George 
Washington 

Hampton Run 

Technical change to an approved 
preliminary subdivision plan to adjust 
lot lines to avoid steep slopes and 
accommodate sanitary sewer outfall Approved 5/12/11 Garrisonville 

Synan Industrial Park 
Minor subdivision plat for 1 industrial 
lot on 5.44 acres zoned M-2 Approved 5/13/11 Falmouth 

Woodstream Sec. 3 
Final plat for 114 multi-family units on 
42.18 acres zoned R-2 and R-4 Approved 5/20/11 

Aquia (Griffis-
Widewater) 

Hidden Lake Lot 25 & 26 
Consolidation plat for 2 lots on 0.9 
acres zoned A-2 Approved 5/23/11 Rock Hill 

Clark Farm 
Minor subdivision plat for 1 lot of 48 
acres zoned A-1 Approved 5/23/11 Hartwood 

Loftin Family Subdivision 
Family subdivision plat for 1 lot on 9.54 
acres zoned A-1 Approved 5/23/11 Hartwood 

Port Aquia Storm Drainage 

Dedication plat for offsite storm 
drainage easement on property zoned 
R-2 Approved 5/24/11 Aquia 
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Planning and Zoning 

Carrington Heights 
Construction plan for 8 single family 
lots on 34.34 acres zoned A-1 Approved 5/24/11 

George 
Washington 

Blaisdell Subdivision 
Consolidation plat for 2 commercial 
lots on 0.96 acres zoned B-2 Approved 5/25/11 

George 
Washington 

SITE PLANS       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Quantico Corporate Center 

Infrastructure plan for road and 
stormwater facility construction on 41.2 
acres zoned M-1 Submitted 5/2/11 

Griffis-
Widewater 

Stafford Co. Utilities - Wyche 
Road 

Infrastructure plan for water line along 
Courthouse Road, Wyche Road and 
Venture Drive Submitted 5/16/11 

Aquia 
(Hartwood) 

Mount Ararat Baptist Church 

Revised site plan for parking lot & and 
entrance road realignment for a church 
on 4.8 acres zoned A-1  Submitted 5/17/11 Rock Hill 

Colonial Baptist Church 
Grading plan for church playfield on 
4.7 acres zoned R-1 Submitted 5/19/11 Aquia 

Approvals       

Fredericksburg-Stafford Park 
Authority Bike Trail 

Grading plan for a 4,550 linear foot 
bike and walking trail on 1.1 acres 
zoned R-1 Approved 5/10/11 

George 
Washington 

Woodstream Sec. 4 revision 

Major site plan revision to change 
building types and utilitity connections 
for 32 multi-family units on 14.55 acres 
zoned R-2 Approved 5/24/11 

Aquia (Griffis-
Widewater) 

REZONINGS       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       
Quantico Corporate Center 
Hotel 

Reclassification from M-1 to B-2 to 
allow a hotel on 2.7 acres Submitted 5/26/11 

Griffis-
Widewater 

Approvals       

Pets Plus 
CUP for motor vehicle rental on 0.90 
acres zoned B-2 

BOS approval 
5/17/11 Aquia 

CONDITIONAL USE PERMITS 

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Telemedia Broadcasting 
Communications Tower 

Conditional Use Permit to allow a 
telecommunication facility, specifically 
for FM radio broadcasting on 8.09 
acres zoned A-2 Submitted 5/16/11 

George 
Washington 
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Quantico Corporate Center 
Hotel 

Conditional Use Permit for an 
exception to the maximum floor area 
ratio up to 0.48 for a 4-story hotel on 
2.7 acres zoned B-2 Submitted 5/27/11 

Griffis-
Widewater 

Approvals       

Telecom - Paynes Corner 
CUP to allow a telecommunications 
facility on 1.00 acre zoned A-2 

BOS approval 
5/17/11 Hartwood 

ORDINANCES 

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

PC public hearing       

RDA-1 
Creates new zoning district for 
Boswells Corner Redevelopment Area 

PC recommended 
approval 5/4/11   

ZONING ACTIONS       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Zoning Violations       

  
43 Inspections; 37 violations cited, 
other 15     

Appeals       

A10-6/1000352 

Appeal of a Notice of Violation dated 
November 10, 2010 regarding Section 
28-35, Table 3.1 "District Uses and 
Standards", for the parking and 
storage of commercial vehicles on 
Assessor's Parcel 53-50. The property 
is zoned B-2, Urban Commercial, 
located at 141 Cambridge Street. 

Deferred upon 
applicants request Falmouth 

Variances       

V11-2/1100102 

Requests Variances from Stafford 
County Code, Section 28-35, Table 
3.1, "District Uses & Standards", A-1 
Agricultural and Section 28-273, 
"Nonconforming Structures", further 
reducing the front yard requirement to 
allow a three (3) acre subdivision with 
an existing nonconforming single 
family dwelling. The property is zoned 
A-1, Agricultural, located on Assessor's 
Parcel 40-31, at 2344 Courthouse 
Road. Approved 5/24/11 Aquia 
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SE11-02/1100177 

Requests a Special Exception per 
Stafford County Code, Section 28-
57(h)(3)a, "Flood Hazard Overlay 
District", to allow construction of a dam 
across Rocky Pen Run for the purpose 
of creating a reservoir.   The property 
is zoned A-1, Agricultural. Submitted 5/24/11 Hartwood 

Proffer Determination       

Tractors & Trucks  

Requests a Proffer Determination of 
Ordinance O88-95(R), Proffer #1, 
which states development of the 
subject property shall be in substantial 
conformance with the conceptual 
development plan dated July 1988, as 
revised October 31, 1988, prepared by 
Springfield Engineering Corporation, 
on Assessor's Parcel 38-25E. 

Response dtd 
3/23/11 Aquia 

Zoning Permits (Various)       
Commercial New 1     

Commercial Change 19     

Residential New 30     
Residential Change 74     
Signs 19     

Home Occ/Home Bus. 5     
Temporary Structure 7     
Demo 2     

Retaining Walls 11     
Zoning Verifications       
  1     
LOT GRADING PLANS       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Seasons Landing Sec.3 1 single family lot Submitted 5/3/11 Aquia 
Stafford Lakes Village Sec. 
14A 2 single family lots Submitted 5/3/11 Hartwood 

Celebrate VA North Sec. 4B 3 single family lots 
Submitted various 
dates Hartwood 

The Glens Sec. 2 1 single family lot Submitted 5/5/11 Rock Hill 
Hills of Aquia Sec. 3 2 single family lots Submitted 5/6/11 Aquia 

Widewater Village Sec. 2E 3 single family lots Submitted 5/6/11 
Griffis-
Widewater 

Richland Forest Sec. 3 1 single family lot Submitted 5/9/11 Hartwood 
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Celebrate VA North Sec. 1 1 single family lot Submitted 5/9/11 Hartwood 
Celebrate VA North Sec. 6 2 single family lots Submitted 5/9/11 Hartwood 
Tanks property 1 single family lot Submitted 5/10/11 Hartwood 
The Glens Sec. 3 1 single family lot Submitted 5/11/11 Rock Hill 
Hills of Aquia Sec. 2A 2 single family lots Submitted 5/11/11 Aquia 
The Glens Sec. 6 1 single family lot Submitted 5/16/11 Rock Hill 
Queens Guard Sec. 2 1 single family lot Submitted 5/19/11 Hartwood 

Widewater Beach Sec. 1 1 single family lot Submitted 5/23/11 
Griffis-
Widewater 

Celebrate VA North Sec. 4C 1 single family lot Submitted 5/30/11 Hartwood 
Total 24     

OTHER       

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Rocky Pen Run Reservoir 

Floodplain study for the construction of 
Rocky Pen Reservoir Dam on property 
zoned R-1, M-1, A-1 and A-2 Submitted 5/11/11 Hartwood 

Telemedia Broadcasting 
Communications Tower 

Comprehensive Plan Compliance 
review for a telecommunications facility 
on 8.09 acres zoned A-2 Submitted 5/17/11 

George 
Washington 

Approvals       

Shore-Pier Boathouse 

Wetlands application for a walkway to 
a pier, and a boathouse. On property 
zoned R-1 Approved 5/5/11 

Griffis-
Widewater 

John Larimer 

Wetlands application to extend a pier, 
and construct 2 boat lifts on property 
zoned A-1  Approved 5/16/11 Aquia 

NOTE: Election district shown in parenthesis denotes new election district boundaries based on redistricting 
boundaries adopted by the Board of Supervisors on May 3, 2011 
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Rappahannock Regional Landfill Report 

 
Roadside Litter and Sign Pickup 

April 2011 
 
 

Date Weight
(pounds)

Week of April 4 ( & the 1'st) 19,340

Week of April 11 9,200

Week of April 18 13,600

Week of 25 (& the 30th) 16,800
(worked Sat. by request 
of Cty Administrator)

TOTAL 58,940  
 

Work is backed by scale tickets. 
Total includes signage pickup. 
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Fire and Rescue Update 

Monthly Call Summary – April 2011 
 

Apr-11 Mar-11 Apr-10 Goal
Total Calls: 1002 972 977 NA

Calls in excess of eight minutes: 268 313 326 NA
Response percentage under eight minutes: 73% 68% 67% 90%

Calls in excess of ten minutes: 126 149 156 NA  
 
 
The new dispatching procedure, called Emergency Medical Dispatch (EMD), continues to impact overall 
response times for Fire and Rescue. EMD requires dispatchers to ask the 9-1-1 caller important 
screening questions to get a more accurate picture of the underlying cause of the medical emergency and 
provide additional lifesaving pre-arrival emergency medical self-help instructions. While ECC dispatchers 
have had extensive training and certification on the use of these new protocols, it will, as expected, take 
time for staff to become proficient. Fire and Rescue Department EMS staff and Sheriff’s Office ECC staff 
continue to monitor the program to ensure that call processing times return to target benchmarks. 
 
 

Stafford County Fire and Rescue  
Monthly Call Summary by First Due - April 2011 

     
Calls 8 Mins or Less by First Due 

First Due Apr-11 Mar-11 Apr-10 Goal 
Zone 1 - Falmouth 81% 76% 74% 90% 
Zone 2 - Stafford 85% 82% 81% 90% 
Zone 3 - Widewater 36% 55% 47% 90% 
Zone 4 - Mt. View 70% 55% 61% 90% 
Zone 5 - Brooke 90% 40% 34% 90% 
Zone 6 - Hartwood 54% 72% 51% 90% 
Zone 7 - White Oak 51% 59% 47% 90% 
Zone 8 - Rockhill 33% 27% 19% 90% 
Zone 9 - Aquia 83% 75% 76% 90% 
Zone 10 - Potomac Hills 82% 85% 75% 90% 
Zone 12 - Berea 74% 68% 69% 90% 
Zone 14 - North Stafford 79% 71% 71% 90% 

 
 

*Zones reflect Fire and EMS calls combined. 
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Fire and Rescue Update 

Patient Contacts Transports
Dead at Scene 7 Fauquier Hospital 1
Patient Refusals 142 Mary Washington Hospital 274
Transferred to another Unit 0 Stafford Hospital 277
Transports 562 Potomac Hospital 3
Total 712 Spotsylvania Regional Medical Center 7

MWH Freestanding ER 0
Percent of Patients Transported 79% INOVA Fairfax 0

Total 562

Clinical Saves 0

Helicopter Transports 1

Stafford County Fire and Rescue 
Monthly EMS Summary - April 2011

 
 

Unit Staffing % Unit Staffing % Unit Staffing %
Engine 1 100% Rescue Engine 7 12% Medic 1 1%
Medic 11 100% Engine 7 1% Ambulance 1 12%
Medic 11B 2%
Ambulance 11 0% Unit Staffing %
Rescue Squad 1 29% Engine 8 36% Unit Staffing %
Rescue Squad 1 Cross Staffed 65% Medic 4B 1%

Ambulance 4 1%
Unit Staffing % Unit Staffing %
Engine 2 94% Engine 9 100%
Medic 2 100% Medic 9 29% Unit Staffing %
Truck 2 23% Ambulance 9 7% Medic 7 100%
Truck 2 Cross Staffed 33% Medic 7B 0%

Ambulance 7 6%
Unit Staffing % Unit Staffing %
Engine 3 28% Engine 10 65%
Medic 3 0% Rescue Squad 10 2% Unit Staffing %
Ambulance 3 5% Rescue Squad 10 Cross Staffed 20% Medic 8 26%

Tower Ladder 10 1% Ambulance 8 7%
Unit Staffing % Tower Ladder 10 Cross Staffed 14%
Engine 4 4% Medic 10 100%
Medic 4 100% Medic 10B 1%
Tower Ladder 4 0% Ambulance 10 17%
Tower Ladder 4 Cross Staffed 0% Battalion Chief 2 42%

Unit Staffing %
Engine 5 9% Unit Staffing %
Rescue Squad 5 1% Quint 12 100%
Rescue Squad 5 Cross Staffed 3%
Medic 5 100%
Medic 5B 0% Unit Staffing %
Ambulance 5 0% Rescue Engine 14 100%

Unit Staffing %
Engine 6 86%
Medic 6 100%
Medic 6B 0%
Ambulance 6 0%

CO3 - Widewater

CO14 - North Stafford

EMS1 - Stafford Rescue

EMS4 - Mt.View Rescue
CO8 - Rockhill Fire

CO6 - Hartwood

EMS7 - White Oak Rescue

CO5 - Brooke
Career Units
Legend

Stafford County Fire and Rescue 
Unit Staffing Percentage by Station - April 2011

CO10 - Potomac Hills

CO4 - Mt.View Fire

CO12 - Berea

CO2 - Stafford Fire

CO1 - Falmouth CO7 - White Oak Fire

EMS8 - Rockhill Rescue

CO9 - Aquia

 
 
 

 

* Cross staffed means two pieces of apparatus are staffed with one crew 
of at least three personnel. Cross staffing takes place if there are not 
enough personnel to staff two pieces of apparatus. The minimum 
requirement for a crew is three individuals. 
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Fire and Rescue Update 

 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 

Stafford County Fire and Rescue 
ALS/BLS Staffing Percentage 

For April 2011 

Stafford County Fire and Rescue 
Engine Staffing 
For April 2011 
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Sheriff’s Office Update 
This report summarizes the activities of the Stafford Sheriff’s Office through April 2011. They compare 
data year-to-date through April 2011 vs. year-to-date through April 2010. Below are highlights: 
 
MAJOR CRIMES: Decrease of 4.3%. 
 
CRIMES AGAINST PERSON: Slight decrease by .1%. 
 
CRIMINAL ARRESTS:  Decrease by 3.4%. 
 
DUI ARRESTS:  Decrease of about 22.3%.  
 
CALLS FOR SERVICE:  Decrease of 4.9%. 
 
CRIME RATE PER 100 RESIDENTS: Decrease of 8.2%. 
 
CONCEALED WEAPONS PERMITS AND FEDERAL LICENSES: Increase of 20%. 
 
ANIMAL CONTROL:  Fewer dogs were turned in than cats and more dogs (31%) were euthanized. 
 
EMERGENCY COMMUNICATIONS CENTER: 911 calls decreased by 14.4% this period.  
 
COURT SECURITY AND CIVIL PROCESS:  Evictions continue to increase.This period shows a 34% 
increase over last year.   
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Sheriff’s Office Update 
Below is a summary of how the categories compared year-to-date through April 2011 vs. year-to-date 
through April 2010. 

CRIME DISTRIBUTION 
 

Crime 2011 2010 

Property Crime 51.5% 55.2% 

Narcotics Violations 23.0% 21.0% 

Fraud Crimes 18.6% 16.8% 

Crimes Against Persons 6.9% 7.0% 
 
 

MAJOR CRIMES 
 

 

Crime 2011 2010 % Change 

All Reported Crimes 3,178 3,477 -8.6% 

Major Crimes 1,147 1,198 -4.3% 

% of All Reported Crimes 
That are Major Crimes 36.1% 35.0% 3.1% 

 
 
 

CRIMES AGAINST PERSONS 
 

Crime 2011 2010 % Change 

Kidnapping/Abduction 7 7 0.0% 

Robbery 6 17 -64.7% 

Homicide 1 1 100.0% 

Rape 9 10 -10.0% 

Aggravated Assault 33 33 0.0% 
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Sheriff’s Office Update 
 

Below is a summary of how the categories compared year-to-date through April 2011 vs. year-to-date 
through April 2010. 

 
 
 

CRIMES AGAINST PROPERTY 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

MISCELLANEOUS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Crime 2011 2010 % Change 

Motor Vehicle Theft 31 33 -6.1% 

Burglary 57 46 58.3% 

Larceny 503 582 -13.6% 

Fraud/Financial 213 201 6.0% 

Activity 2011 2010 % Change 

Crime Rate per 100 
Residents 2.45 2.67 -8.24% 

Concealed Weapons 
Permits and Federal 
Licenses 525 439 19.59% 

Criminal Arrest 2,277 2,358 -3.44% 

DUI Arrests 136 175 -22.29% 
Citations 5,069 3,943 28.56% 
Pawn Tickets Processed 3,586 3,330 7.69% 
Deputies Assaulted 9 9 0.00% 
Calls for Service 20,704 21,777 -4.93% 
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Sheriff’s Office Update 
Below is a summary of how the categories compared year-to-date through April 2011 vs. year-to-date 
through April 2010. 

 
 

ANIMAL CONTROL 
 
 

Activity 2011 2010 % Change 

Dogs Picked Up 185 191 -3.1% 

Dogs Turned In 156 163 -4.3% 

Dog Adoptions 103 108 -4.6% 

Cats Turned In 271 246 10.2% 

Cat Adoptions 34 75 -54.7% 

Dogs Euthanized 110 84 31.0% 

Cats Euthanized 159 145 9.7% 
 
 
 

COURT SECURITY AND CIVIL PROCESS 
 

  
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Activity 2011 2010 % Change 

Evictions 337 252 33.7% 

Out-of-State Prisoner 
Extraditions 27 33 -18.2% 
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Sheriff’s Office Update 
Below is a summary of how the categories compared year-to-date through April 2011 vs. year-to-date 
through April 2010. 

 
 

EMERGENCY COMMUNICATIONS CENTER 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Data through March 2011 only April data not available at report time. 

Activity 2011 2010 % Change 

ECC Call Volume 71,533 83,584 -14.4% 

Total Law Enforcement CAD 
Incidents Processed 33,901 36,368 -6.8% 

Total Fire and Rescue CAD 
Incidents Processed 5,622 4,822 16.6% 

ECC Auxiliary/Support CAD 
Events - Utility 441 465 -5.2% 

ECC Auxiliary/Support CAD 
Events - Animal Control 411 405 1.5% 

ECC Auxiliary/Support CAD 
Events - Control Burns 1,212 888 36.5% 
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Human Resources 

 

 

 
 

 
 
 

 
 
 

April 2011 

Fund Full-Time 
 Funded Positions Vacancies Vacancy Rate 

General Government  
Public Safety 334 13 3.9% 

General Government 
Non Public Safety 342 19 5.6% 

General Government 
Total 676 32 5% 

Utilities 141 9 6.8% 

Total 817 41 5% 

March 2011 

Fund Full-Time  
Funded Positions Vacancies Vacancy Rate 

General Government 
Public Safety 334 13 3.9% 

General Government 
Non Public Safety 342 20 5.9% 

General Government  
Total 676 33 4.9% 

Utilities 
141 8 5.7% 

Total 
817 41 5% 

Turnover Rate 

Month 2011 2010 
January .6% .8% 
February 1.0% 0.4% 

March 0.6% 0.7% 
April 0.2% 0.7% 

The turnover rate measures the number of separations during a month.  These 
separations include voluntary and involuntary terminations. The vacancy rate 
measures the percent of vacancies as a result of the employee turnover. 
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Human Services 

  
APRIL 2011 APRIL 2010 % CHANGE 

Number of Child Protective Services 
Complaints Investigated 45 45 0.0% 

Number of Children in Foster Care* 45 73 -38.4% 

Number of Children Receiving Child 
Day Care Assistance 289 291 -0.7% 

Private Day School Placements 41 46 -10.9% 

Public Day School Placements 33 14 135.7% 

Residential Placements Excluding 
Foster Care Children 15 9 66.7% 

Residential Placements Total 19 21 -9.5% 

Number of Families Served by Family 
Assessment and Planning Team  10 19 -47.4% 

Number of Active/Ongoing Public 
Assistance  8,783 8,255 6.4% 

Number of New Applications for 
Public Assistance  586 622 -5.8% 

Number of Food Stamp Households 
Served 3,486 3,098 12.5% 

Value of Food Stamp Benefits Issued $1,178,225.00 $1,094,523.00 7.6% 
 
*Decrease attributed, in large part, to children in foster care being successfully placed for adoption or 
reunited with their biological families.  Also, fewer children are entering care as a result of community-
based prevention efforts and supportive services provided to families by Family Stabilization staff.
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Utilities 

 
 The April Utilities Operations Report follows: 
 
 
1. Both water treatment facilities and both wastewater treatment facilities met all permit limits and 

Health Department requirements for the month.   
 

2. As of today, both reservoirs are full.  Average water sales for April totaled 6.7 million gallons per 
day (mgd) – a 5.6% decrease over usage in April 2010.  During the same period, the number of 
active accounts increased by 1.9% to 32,168. 

 
3. Remaining Water and Wastewater Treatment Capacity: 
 

Ø Smith Lake WTF:   6,301 EDUs 
Ø Abel Lake WTF:  1,770 EDUs 

     8,071 EDUs 
  

Ø Aquia WWTF:    1,587 EDUs 
Ø Little Falls Run WWTF:  13,384 EDUs   

     14,971 EDUs 
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Utilities 

DESIGN PHASE PROJECTS 
 

Project: Rocky Pen Run Dam Foundation Preparation 
Description: Preparation for placement of earthen dam including excavation to suitable rock, rock ledge 
trimming, cleaning of rock, installation of grout curtain, and installation of stream diversion pipe. 
Project Budget Amount: $8,834,527 
Completion Date of Design Phase:  N/A 
Expected or Actual Construction Start Date:  N/A 
Current Projected Completion Date of Project: June 2011 
Recent Activity: The grout cap and diversion pipe are complete. Grouting is 70% complete. 

 
 

 
 

 
Project: Rocky Pen Run Water Treatment Facility 
Description: Design and construction of a 10 MGD water treatment facility utilizing membranes readily 
expandable to 25 MGD with incremental addition of more membranes. 
Project Budget Amount: $25 to $30M 
Completion Date of Design Phase: May 2011 
Expected or Actual Construction Start Date:  August 2011 
Current Projected Completion Date of Project: Fall 2013 
Recent Activity: 100% Construction Project Documents being prepared for early June 2011 bid solicitation 
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Utilities 

Project: Rocky Pen Run Dam & Reservoir 
Description: New dam to create a 521-acre, 5.54 billion gallon reservoir.  Involves placement of approximately 
750,000 cubic yards of select material and construction of a concrete emergency spillway and a pump station to 
provide water to the new water treatment facility 
Project Budget Amount: $35 to $40M 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date:  September 2011 
Current Projected Completion Date of Project: Spring 2013 
Recent Activity: Dam design is currently at the 100% completion stage.  Submittal to Planning is expected in late 
May. Development of bid specifications is currently at 100%.  Prequalifications are expected to be advertised in 
early June.  Bid solicitation is expected to go out in July 2011. 

 
Project: 480 Water Pressure Zone Improvements 
Description: Pipeline connecting the new Rocky Pen Run Water Treatment Facility with existing water 
infrastructure.  Pipe will run the full length of Greenbank Road in the southbound lane. 
Project Budget Amount: $2.6M 
Completion Date of Design Phase:  June 2011 
Expected or Actual Construction Start Date:  September 2012 
Current Projected Completion Date of Project: Spring/Summer 2013 
Recent Activity: Design is now complete.  All needed easements have been acquired. Construction completion 
will be coordinated with WTF. 

 
Project: Environmental Mitigation 
Description: 25 projects required to mitigate for stream impacts from construction of the Rocky Pen Run 
Reservoir 
Project Budget Amount: $4.9M 
Completion Date of Design Phase: Ongoing 
Expected or Actual Construction Start Date:  Various 
Current Projected Completion Date of Project: May 2013 
Recent Activity: Construction Documents are 90% complete for Fish Blockage.  LID design is complete.  Site 4 
construction is complete.  Plans have been submitted to Planning for several of the projects.  Work continues on 
procuring the necessary restrictive easements and discussing proposed projects with landowners. 
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Utilities 

CONSTRUCTION PHASE PROJECTS 
 
Project: Aquia Wastewater Treatment Facility Upgrades and Improvements 
Description: Upgrades of existing facility to meet more stringent nutrient removal requirements and expand 
capacity to 10 million gallons per day (MGD) 
Project Budget Amount: $25.397M 
Completion Date of Design Phase:  Complete 
Expected or Actual Construction Start Date:  September 2009 
Current Projected Completion Date of Project: July 2011 
Recent Activity: Flow is now going through the new Train 3, and Train 2 is being cleaned in preparation for 
installation of new diffuser equipment.  The second new Cummins generator has been delivered to the site. The 
carbon storage building foundation slab is being laid out.  Work has begun removing the equipment pad and 
doors from the former control room at the plant office.  The 18th monthly progress meeting was held May 4. 

 

 
 

Aquia Wastewater Treatment Facility Nutrient Reduction Upgrades 
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Utilities 

Project: Claiborne Run Sewer Interceptor Replacement 
Description: Replacement of approximately 2,100 feet of deteriorated 18-inch sewer with 42-inch ductile iron 
pipe near Cool Spring Road and Deacon Road.  Project will provide capacity to meet build-out flows. 
Project Budget Amount: $2.95M 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date:  Late Summer 2011 
Current Projected Completion Date of Project: June 30, 2012 
Recent Activity:  The Department of Environmental Quality Certificate to construct has been issued and 
received.  Planning comments have been received by the engineer and a response has been prepared for final 
submittal and signature sets.  Specs are under review by utilities staff.  A design change for placement of a 
service lateral is currently being considered prior to final plan submittal.  Permitting for utility crossings in the CSX 
right of way is under way. 
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Utilities 

Project: Falls Run Sewer Interceptor Replacement, Phase I 
Description: Replacement of approximately 12,200 feet of deteriorated 18-inch sewer main with 42-inch, 36-inch, 
and 30-inch pipe along Falls Run from the Falls Run PS at Washington Street in Falmouth to I-95. 
Project Budget Amount: $6.068M 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: October 2011 
Current Projected Completion Date of Project: October 2012 
Recent Activity: The design phase for this project is complete. Signature set plans have been received from 
Planning.  The DEQ Certificate-to-Construct application has been submitted. This project is expected to be put 
out to bid with the Odor Control project in June 2011. 
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Utilities 

Project: Celebrate Virginia Water Tank 
Description: Construction of a 1.0 MG elevated water tank on Greenbank Road in Celebrate Virginia near Banks 
Ford Parkway to replace the existing Berea Tank at Dominion Virginia Power 
Project Budget Amount: $2.147M 
Completion Date of Design Phase:  July 2011 
Expected or Actual Construction Start Date:  September 2011 
Current Projected Completion Date of Project: Fall 2012 
Recent Activity: In process of acquiring the property.  Subdivision plat is under review.  Plans are at Virginia 
Department of Health for final review prior to issuance of permit to construct. 

 
Project: Austin Run Gravity Sewer Replacement 
Description: Replacement of approximately 1,100 feet of undersized and deteriorated gravity sewer with 42-inch 
pipe from a point just west of Route 1 to the Aquia WWTF where a new screw pump lift station will be constructed 
to replace the existing Austin Run PS 
Project Budget Amount: $4.779M 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: September 2011 
Current Projected Completion Date of Project: June 30, 2014 
Recent Activity: Bid specifications are being revised after review. The Infrastructure Plan has been approved by 
Planning. One easement is required, and a title search is underway. This project will be bid with the Austin Run 
PS Replacement Project. 

 
Project: Austin Run Pump Station Replacement 
Description: New pump station adjacent to the Aquia WWTF to replace the existing Austin Run PS located at the 
northeast corner of Route 1 and Coal Landing Road 
Project Budget Amount: $3.87M 
Completion Date of Design Phase: April 2011 
Expected or Actual Construction Start Date:  Autumn 2011 
Current Projected Completion Date of Project: June 30, 2013 
Recent Activity: Design specifications are being revised after review and the site plan has been approved.   

 
Project: Wayside Sewer Interceptor 
Description: Construction of approximately 5,000 feet of 18-inch gravity sewer from Stone River area to the 
Austin Run Sewer Interceptor.  The upper part of this sewer interceptor runs through Seasons Landing from Hope 
Road. 
Project Budget Amount: $1.2M 
Completion Date of Design Phase: June 30, 2011 
Expected or Actual Construction Start Date:  TBD 
Current Projected Completion Date of Project: August 30, 2013 
Recent Activity: Design is 90% complete.  One easement is still needed.  Construction will be delayed to 
coordinate with the schedules for the Austin Run Gravity Sewer and Austin Run PS replacement projects. 

 
Project: Aquia at Dewey Pump Station Replacement 
Description: Replacement of an aging pump station in Aquia Harbour with a new pump station at a nearby 
location 
Project Budget Amount:  $0.75M 
Completion Date of Design Phase: 
Expected or Actual Construction Start Date:  April 2010 
Current Projected Completion Date of Project:  July 2011 
Recent Activity: Construction is resuming to tie-in the new pump station to the existing sewer system.  For the 
past quarter, the Aquia Harbour Board of Directors has been briefed on progress during their monthly meetings. 
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Utilities 

Project: Upper Accokeek Pump Station Replacement 
Description: New 28 MGD pump station to replace existing station and provide additional capacity needed to 
serve the commercial and residential development west of I-95 from Route 630 north to Aquia Creek 
Project Budget Amount: $1.2M 
Completion Date of Design Phase:  Complete 
Expected or Actual Construction Start Date:  June 2008 
Current Projected Completion Date of Project: June 2011 
Recent Activity: The pump station is currently in service.  Staff is currently evaluating the contractor’s proposal to 
substitute road pavement for complete removal of the old pump station structures.  A pavement design has been 
prepared. 

 
Project: 310 Water Pressure Zone Improvements 
Description: Approximately 1,205 feet of 12-inch water line to loop Hampton Oaks at Northampton Boulevard to 
Austin Ridge at Lafayette Street 
Project Budget Amount: $0.401M 
Completion Date of Design Phase: March 2011 
Expected or Actual Construction Start Date: July 2011 
Current Projected Completion Date of Project: February 2012 
Recent Activity: The design phase of this project is complete.  Signatures were received from the Planning 
Department. Virginia Department of Health local review certification letter submitted. Specifications are being 
finalized.   
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Utilities 

Project: 342 Water Pressure Zone Improvements 
Description: Approximately 25,100 feet of 30-inch to 18-inch water line from the Rocky Pen Run Water 
Treatment Facility to water mains in the 342 pressure zone near Cool Spring Road and White Oak Road, and also 
to the 342 zone at Old Forge Drive.  Project will provide water transmission capacity from Rocky Pen Run to the 
southern part of the county.  To expedite project, it has been broken into 2 individual phases. 
Project Budget Amount: $13.2M 
Completion Date of Design Phase:Phase I - July 2011 
Phase II – October 2011 
Expected or Actual Construction Start Date:Phase I – Fall 2011 
Phase II – Winter 2011 
 
Current Projected Completion Date of Project: March 2013 
Recent Activity: Phase I – the 30% design plans are under review.  The VDOT review comments were received 
on May 3.  Survey and utility designation from Beagle Road to US-17 has begun.  Survey and utility designation 
along Beagle Lane is complete (ROW only). 
 
Phase II –The Board approved the contract for engineering and design services on May 17, 2011.  The alternate 
route through the Del Webb development is still being reviewed as a cost saving measure. 
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Utilities 

 
 

 
Project:  370 Water Pressure Zone Improvements 
Description: Approximately 5,000 feet of 12-inch water main on Courthouse Road from I-95 to Red Oak Drive 
and on Wyche Road from Courthouse Road to Venture Drive.  Will provide water transmission capacity to move 
water from the Smith Lake WTF to the Route 1 area south of the courthouse and will improve fire flows in the 
Wyche Road area. 
Project Budget Amount: $1.308M 
Completion Date of Design Phase: June 2011  
Expected or Actual Construction Start Date: 
Current Projected Completion Date of Project: March 2012 
Recent Activity: Project design is complete.  However, easement plats and deeds are being revised, and 
easement acquisition is pending.  A meeting was held with VDOT staff to discuss coordination with the I-95/Rt. 
630 interchange project.  Plans have been submitted to Planning for review. 

 
Project: Route 1 North Sewer Line 
Description: Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1.  Will replace 
deteriorated gravity sewer and provide additional capacity to move wastewater from the northern part of the 
county toward the Aquia Creek PS at Route 1 and Telegraph Road. 
Project Budget Amount: $2.442M 
Completion Date of Design Phase: July 2011 
Expected or Actual Construction Start Date:  Autumn 2011 
Current Projected Completion Date of Project: July 2012 
Recent Activity: The project design has been coordinated with the infrastructure needs for the Boswell’s Corner 
Redevelopment Area Plan.  Staff met with the owner of Guinn’s Mobile Home Park to discuss alignment changes 
to facilitate future development of the property.  The engineer has submitted a proposed realignment in the area 
of Guinn’s Mobile Home Park, and submitted updated plan and profile sheets. 
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Utilities 

Project: North Stafford Industrial Park Pump Station Replacement 
Description: Replacement of existing pump station due to deterioration.  Currently pumps through the force main 
along Route 1 to the Courthouse area.  New station will pump into the Upper Accokeek sewershed, which will 
reduce energy consumption and free up capacity in the Route 1 force main.  Will include 1,729 feet of 6-inch force 
main from the pump station to connect with the existing force main from the Upper Accokeek Pump Station 
Project Budget Amount: $0.670M 
Completion Date of Design Phase: July 2011 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: March 2012 
Recent Activity: The Board approved the contract for engineering and design services on May 3, 2011.  A fully 
executed contract was received on May 17, 2011. Field work is currently being scheduled. 
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Utilities 

 
Project: Oaks of Stafford Pump Station Replacement 
Description: Replacement of existing pump station due to equipment and concrete structure having reached the 
end of useful lives.  Projected flows are expected to exceed the current pump station capacity soon. 
Project Budget Amount: $0.460M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: June 2012 
Current Projected Completion Date of Project: June 2013 
Recent Activity: A resolution was submitted for the May 17th Board agenda, and then removed by county 
administration.  It has been determined that it should be added to the June 7th Board agenda for approval.  A 
resolution has been prepared for submittal. 
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Utilities 

Project: Ebenezer Church Pump Station 
Description: Replacement of existing pump station due to deterioration beyond the feasibility of repair, aging 
equipment and need to replace to avoid overflows.  Current site is inadequate and project will require acquisition 
of additional land adjacent to existing site. 
Project Budget Amount: $0.925M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: June 2012 
Current Projected Completion Date of Project: June 2013 
Recent Activity: A contract for design services has been submitted to Purchasing to be finalized.  Contracts 
mailed to engineer from Purchasing May 18, 2011. 
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Utilities 

 
Project: Old Route 3 Pump Station Replacement 
Description: Replacement of existing pump station that has deteriorated and is allowing groundwater to enter the 
structure.  Mechanical equipment is dated and in need of replacement.  New pump station will consist of a new 
concrete wetwell constructed above the flood plain with an above-ground, suction lift pump station. 
Project Budget Amount: $0.725M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: June 2012 
Current Projected Completion Date of Project: June 2013 
Recent Activity: The Board approved the contract for engineering and design services on May 3, 2011.  A fully 
executed contract was received on May 17, 2011.  Field work is currently being scheduled. 
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Utilities 

WATER EXTENSION PROJECTS 
 
Project: Garrisonville Road Short Water 
Description: Approximately 400 feet of 8-inch water main to serve one applicant on Garrisonville Road west of 
Joshua Road 
Project Budget Amount: $12,600 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: Under Construction 
Current Projected Completion Date of Project: July 2011 
Recent Activity: Design has been incorporated into a VDOT project at the intersection of Garrisonville Road and 
Joshua Road.  VDOT has acquired the water line easements.  VDOT construction began in April 2010.  The 
waterline has been constructed, but has not yet been tested. 

 
Project:  Krieger Lane Short Water 
Description: 425 feet of 2-inch waterline to service two connections 
Project Budget Amount: $9,600 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: October 2011 
Recent Activity:  Deed of Easement has been sent to the property owner in Fairfax.  A VDOT Land Use Permit 
has been acquired. 

 
Project: Little Whim Short Water 3 
Description:  630 feet of 2-inch and 8-inch PVC waterline to serve one applicant on Little Whim Road, just north 
of Julie Lane. 
Project Budget Amount:  $16,450 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: Complete 
Current Projected Completion Date of Project: Complete 
Recent Activity: Construction work is complete.  Timmons Group is working on the as-built drawings. 
 

SEWER EXTENSION PROJECTS 
 
Project: Charlie’s Lane Sanitary Sewer Extension 
Description: Project to connect one house to an existing sewer and add 230 feet of 8-inch sanitary sewer with 3 
manholes 
Project Budget Amount: $65,000 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: October 2011 
Current Projected Completion Date of Project: June 2012 
Recent Activity: A design change is necessary due to inability to acquire two (2) easements.  The sewer is now 
being designed as a low pressure to connect to an existing sewer on Kingsland Dr. sewer with the one remaining 
applicant. 
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Utilities 

Project: Ringgold Road Short Sewer 
Description: Construction of 540 feet of 8-inch PVC sewer main to serve 3 applicants on the west side of 
Ringgold Road, backing up to Cannon Ridge subdivision. 
Project Budget Amount: $110,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: June 2012 
Recent Activity: Plans are ready for construction.  Project will be bid with Sanford Drive and St. George’s sewer 
projects. 

 
Project: Sanford Drive Neighborhood Sewer 
Description: Approximately 2,500 feet of 8-inch gravity sewer to serve 7 applicants on Paul Lane and Sanford 
Drive, just east of England Run 
Project Budget Amount: $200,000 
Completion Date of Design Phase: May 2011 
Expected or Actual Construction Start Date: August 2011  
Current Projected Completion Date of Project: June 2012 
Recent Activity: All necessary easements have been acquired.  A Land Use Permit application has been sent to 
VDOT. The project is under final review by the planning department.  Construction will commence upon receipt of 
the approvals and recordation of the remaining easements. 

 
Project: St. George’s Short Sewer 
Description: Approximately 400 feet of 8-inch gravity sewer to serve 2 applicants on St. George’s Drive near 
Adam’s Drive 
Project Budget Amount: $40,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: June 2012 
Recent Activity:  Plans are approved and ready for construction to be constructed with Sanford Dr. and Ringgold 
Rd. sewer projects. 

 
Project: Telegraph Road Short Sewer 
Description: Approximately 400 feet of 8-inch gravity sewer to serve 1 applicant on Telegraph Road 
Project Budget Amount: $50,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: October 2011 
Recent Activity: One easement is still required, but the land has multiple owners and they have not yet agreed to 
grant the easement. Plans are approved and ready for construction.  

 
Project: Miracle Valley Lane Short Sewer 
Description: Construction of 638 feet of 8-inch PVC sewer main to serve 1 applicant on Miracle Valley Lane, 
adjacent to Grafton Elementary School 
Project Budget Amount: $67,000 
Completion Date of Design Phase: July 2011 
Expected or Actual Construction Start Date: October 2011 
Current Projected Completion Date of Project: June 2012 
Recent Activity: An additional easement for temporary access was sent to Stafford County Schools for 
signatures.  The engineer has completed design for a low-pressure sewer and three house connections will 
require Dept. of Environmental Quality (DEQ) review. 
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Project: Vernon Street Short Sewer 
Description: Construction of 274 feet of 8-inch PVC sewer main, 2 manholes, 100 linear feet of low-pressure 
sanitary sewer and 1 flushing connection to provide service to 4 residential dwellings.  Work will tie into existing 
manhole at the Gary Melchers Special Education School parking lot. 
Project Budget Amount: $85,000 
Completion Date of Design Phase: May 2011 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: October 2012 
Recent Activity:  Construction plans are 75% complete.  A Land Use Permit will be needed from VDOT. 

 
 
Project: Wyne Drive Short Sewer 
Description: Construction of 1,376 linear feet of 8-inch PVC sewer main to serve 3 applicants. 
Project Budget Amount: $240,000 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Plans are being revised to show two additional driveways on Wyne Drive, a revision to the 
sewer pipe between manholes 4 and 5, and rip-rap at 505 Wyne Drive.  Easement acquisition is underway.  One 
more property owner still needs to pay deposit for three properties on the west side of the road. 
 

SPECIAL PROJECTS 
 
Project: Odor Assessment & Control Project – Falls Run Pump Station 
Description: Design and construction of an odor control system for the Falls Run PS to eliminate chronic odor 
problems in the Falmouth Bottom area. 
Project Budget Amount:  
Completion Date of Design Phase: June 10, 2011 
Expected or Actual Construction Start Date: September 2011 
Current Projected Completion Date of Project: August 30, 2012 
Recent Activity: 60% design plans were received May 19, 2011 for the odor control system.  The construction of 
this project is planned to be combined with the Phase I Falls Run Sewer Interceptor Replacement Project. 

 
Project: Brooke Park Water Project 
Description: 630 feet of 2-inch and 6-inch PVC waterline to serve several shelters, bathroom and irrigation for 
two ball fields 
Project Budget Amount: $45,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: As soon as materials are available. 
Current Projected Completion Date of Project:  June 2011 
Recent Activity: Design is complete.  Parks & Recreation is funding the materials and Utilities will do the actual 
construction.  A materials list was provided to Parks & Recreation. VDOT is reviewing plans for a Land Use 
Permit. 
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Fisca l Ye ar T o Date
Current % FY 11
Month FY 11 FY 10 Change Budget

 

     A.  No. of Active  Accounts: 32,164 32,164 32,583 -1.3% 32,011

     B.  Ava ilability Applica tions:

         1.  Wate r -          Total 46 276 353 -22% ---
                                             Paid   * 29 207 491 -58% 600

Paid EDUs 29.0 242.5 496.0 -51% ---

         2.  Sewer -          Total 39 284 300 -5% ---
                                             Paid   * 35 234 459 -49% 600

Paid EDUs 35.0 283.0 460.0 -38% ---

                                                              *  applications may have been filed prior to this month but not paid at that time

UT ILIT Y PLANT  OPERAT IONS

     A.  WAT ER

         1.  Total Volume (MG): 252.1 2,790.3 2,848.0 -2% 3,737

         2.  Sales (MG): 200.1 2,342.0 2,281.2 3% 3,205

         3.  Cost per 1000 Gal.: $0.99 $1.06 $1.06 0% $1.25

     B.  WAST EWAT ER

         1.  Little  Fa lls Run Facility:

             (a) Volume Treated (MG): 92.6 855.1 1,135.6 -25% 1,278

             (b) Cost per 1,000 Gal. $1.31 $1.53 $1.24 23% $1.50

         2.  Aquia  AWT  Fa cility:

             (a) Volume Treated (MG): 168.0 1,596.9 1,760.3 -9% 2,119

             (b) Cost per 1,000 Gal. $1.07 $1.14 $0.96 19% $1.16

UTILITIES ENTERPRISE FUND

April  2011
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STAFFORD NEWSPAPER COVERAGE 
MAY 2011 

DATE PUBLICATION HEADLINE 
5/3/2011 FLS Stafford Opens Cancer Center 

5/3/2011 FLS North Stafford attracts defense industry 
5/3/2011 NY Times In Virginia, Touring Lesser-Known Civil War Sites 

5/4/2011 FLS Stafford supervisors pass redistricting map 

5/6/2011 FLS Germanna gets $1 million pledge 

5/6/2011 FLS Stafford official to run for seat 
5/6/2011 FLS Stafford commission rejects Brooke UDA 

5/6/2011 FLS VDOT holds public meeting on North Stafford intersection 
improvements 

5/8/2011 FLS Falmouth road work a reality? 

5/8/2011 FLS Will car sales drive economic recovery? 

5/10/11 Richmond Biz 
Sense 

Teeing up for tourism 

5/11/11 FLS Home sales, median price fall 

5/14/11 FLS Warner Says Deficit, Debt Rival Terrorism 

5/17/11 FLS FAMPO OKs list of projects 

5/18/11 FLS County OK’s growth plan 
5/18/11 FLS Taxable sales up slightly in area 

5/19/11 FLS Stafford seeks 7 more deputies 
5/19/11 FLS Millions may come to area 
5/20/11 FLS Stafford UDAs creating friction 

5/24/11 FLS Sherwood Forest on endangered list 

5/25/11 FLS Stafford school raises approved 

5/25/11 Sun Commission discusses parks and rec improvements 
5/27/11 WTOP High waters bring warnings for Rappahannock swimmers 

5/29/11 FLS Area is showing a touch of gray 

5/31/11 FLS Sheriff Jett recognizes staff, residents for contributions 
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The Citizens Assistance and Volunteer Services Office provides a central in-house resource for customer 
service and information on County services and complaints. Staff recruits, trains and places 
approximately 85 volunteers in various departments to assist with a number of tasks.  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
* Live Help allows users to send an e-mail through the County’s Web site and receive an immediate 
response from staff. Of the 11 Live Help requests, 10 were live chats in which the user and staff member 
exchanged information through instant messaging, and one was an offline e-mail, which was received 
outside normal business hours (weekends or evenings) when staff is not online. Responses were 
provided as soon as possible or as soon as regular business hours resumed.  
 
** This equates to a savings of a monthly savings of $22,724 in full-time staff costs (with benefits), and a 
savings of $18,179 without benefits. These figures are determined by taking the volunteer rate ($26.00 
with benefits) and ($20.80 without benefits) that is dictated by the state’s Bureau of Labor statistics and 
multiplying that by the total number of hours that are volunteered.   
 
 
 
 
 
 
 

 
April 2011 

Inquiries handled by 
 Volunteers in Citizens Assistance 

 

Number of Phone Calls 
to Administration Center 
Desk in Lobby   

1,053  

Citizens Assisted at the 
Administration Center 
Desk in Lobby 1,481  

Total Number of Visitors 
to Administration Center 

4,193  

Citizens Assisted at the 
Judicial Center Desk in 
the Courthouse  

783  

Total Number of 
Volunteer Hours** 

874  

 
April 2011 

Inquiries handled by  
Citizens Assistance Staff 

 

Number of Complaints  

0  

Total Calls to Citizens 
Assistance Office 

47 

Calls Transferred to 
Other Departments 

28 

 
Customer Walk-Ins  

13 

Live Help Requests* 
11 
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INFORMATION TECHNOLOGY – APRIL 2011 
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